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October 10*, 2006 
(Via certified or express mail) 

317081 

Mr. Kevin Turner-Environmental Scientist, OSC 
U. S. Environmental Protection Agency 
c/o Crab Orchard National Wildlife Refuge 
8588 Rt. 148 
Marion, IL 62959 

Mr. Thomas Martin, Esq. 
Associate Regional Counsel 
77 West Jackson Boulevard (C-14J) 
Chicago, IL 60604-3590 

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO) 
Sediment / Soils Removal Action 
Monthly Report; September 1 - September 30, 2006 Reporting Period 

Dear Mr. Turner and Mr. Martin, 

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral 
Administrative Order ("UAO") Sediment Removal Action. This submittal is in 
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph 
3.4. Reporting and covers the period from September 1 to September 30, 2006. 

Sincerely, 

Steven D. Smith 
Project Coordinator 

cc: Timothy Fischer - USEPA Region 5 
Sandra Bron - lEPA 
Mike Coffey - USFW 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski- Monsanto 
Linda Tape - Husch & Eppenberger 



Sauget Sites Area I - Sauget, Illinois 

May 31, 2000 UAO - Dead Creek Sediment Removal Action 

Status Report 

Date of Report: October 10, 2006 
Period Covered: September 1, 2006 - September 30, 2006 

Work Performed During the Reporting Period 

Groundwater Monitoring 

• Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the 
Agencies on August 3, 2001. Although it has not received Agency approval, it has 
been implemented. 

TSCA Containment Cell 

• The Operations and Maintenance Report - submitted for the Agencies' review and 
approval on August 28, 2001- remains under review. Portions of the Plan 
applicable to the placement of .sediments have been approved. 

• Performed inspections of the site. 
• Maintained stormwater and leachate collection controls around the containment 

cell. 
• Monitored support area facilities. 
• Obtained the third quarter 2006 groundwater samples from the monitoring wells 

around the cell. 

Dead Creek 

No new work performed during this reporting period pending EPA approval of various 
work plans (see July 2006 Monthly Report). 

An access agreement was finalized with St. Clair County that will allow completion of 
the excavation of impacted soils in Dead Creek Sector E, Transect T16. 

Data Submittal 

No data are submitted with this report. 
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Work Scheduled for Next Reporting Period 

• Conduct routine inspection of the containment cell. 
• Perform necessary operation and maintenance activities on the containment cell 

and temporary treatment system. 
• Continue to ftind the City of Cahokia's operation of the creek dewatering system. 
• Analyze third quarter 2006 groundwater samples from the wells around the 

containment cell. 
• Complete excavation of impacted soils in Dead Creek Sector E, Transect T16. 
• Prepare a Technical Memorandum summarizing the additional excavation 

completed in Dead Creek and the Borrow Pit Lake. 

PROJECT COMPLETION 

Mobilization 
Berm Construction 
Liner Installation 
Sediment Removal Preparation 
Sediment Excavation (Site M) 
Sediment Excavation (Original Scope of Work) 
Sediment Excavation (Sector F) 
Temporary Cover installation 
Demobilization - Phase 1 
Final Cover Installation 
Demobilization - Phase 11 
Final Report Preparation 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

0% 
0% 
0% 
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